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1.0 INTRLIW(;TION 
This report sunanarizes the results of a Phase I11 study of Selected 
Tether Applications in Space (STAIS). The two applications selected for - 
this study were: 
- 
- Tether Deorbit of Shuttle from Space Station Tether Assisted Launch of OTV from Space Station 
The study objectives for Phase I11 were to: (1) perform a preliminary 
engineering design, (2) define operational scenarios, ( 3 )  develop a 
common cost model, ( 4 )  perform cost benefits analyses, and ( 5 )  develop a 
Work Breakdown Structure (WBS). The primary emphasis was on the cost 
model and benefits analyses with the other tasks worked to the depth 
required to support these two objectives. 
The dual keel Space Station configuration shown in Figure 1 vms used in 
this study. The Mobility System, created for moving components over one 
face of the Space Station, makes it possible to use a single tether 
deployer system for both OTV and Shuttle launches. 
A balance must be established between momentum added to the Space 
Station through downward Shuttle deployments and momentum extracted from 
the Space Station through upward deployments of the OTV. Since the OTV 
is not scheduled to be implemented until 1999, aerodynamic drag was used 
to remove momentum from the Space Station during the first five years. 
The performance analysis identified optimum variable altitudes to 
achieve this balance as functions of Space Station mass and drag area 
and the predicted atmospheric densities for one solar cycle (1994 
through 2004). 
Deployer concepts ranging from a minimum capability system (weighing 
2,389 kg) that can deorbit the Shuttle from a maximum altitude of 370 km 
to a full capability system (weighing 11,113 kg) that can deploy the OTV 
with 9,072 kg of payload and using 150 km of tether have been designed 
and are discussed in Section 3.0. 
Increasing the tether length over that required for Shuttle deorbit 
allows the tether deployer to be used for waste disposal and External 
Tank (ET) deorbit. All deployer designs except the smallest 
(Configuration A )  have incorporated this capability and the cost benefit 
of Benefits were 
not assessed for ET deorbit because no specific mission was identified. 
$3M for each waste disposal mission has been included. 
Operational 
operations at the Space Station were evaluated. 
scenarios for both tethered and non-tethered Shuttle and OTV 
Results of the cost benefits analyses are discussed in Section 4 .  
Conclusions are presented in Section 5 and recommendations for 
implementing a specific design configuration and for future development 
and study activities are presented in Section 6 .  
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2.0 MISSION ANALYSIS 
The mission analysis effort for this study consists of a Performance 
Analysis to determine benefits of tether operations at the Space Station 
and also a Mission Operations Analysis to determine the impact of these 
operations on the Space Station during the 1994-2004 time period. 
Several scenarios will be discussed which utilize the tether 
applications plus aerodynamic SS drag to balance SS angular momentum and 
to provide performance benefits for the Space Station. 
0 
2.1 Performance Analysis, 1994-2004. During the prior Phase I1 effort 
significant performance benefits from tethered Shuttle ivld OTV 
operations, in the form of OMS, OTV, and SS Station keeping propellant 
savings were identified, and resulted in a projected reduction of 10 
Shuttle flights over a 10 year period. 
By the time this Phase I11 effort began in October 1985 the Space 
Station baseline altitude was reduced from 500 km to 463 km and the oT\.’ 
flight readiness date had moved from 1995 to 1999. As a result of these 
changes a variable Space Station altitude scenario was developed to 
utilize atmospheric drag as a momentum balancer before the arrival of 
the OTV in 1999. This approach significantly increases the Shuttle 
cargo weight delivered because it allows the Space Station to operate at 
appreciably lower altitudes, and provides a large benefit in addition to 
the propellant savings previously discussed. 
In the following discussions, 5 cases are analyzed that cover the 
ll-year period from 1994-2004. These cases are defined as follows: 
Case I SS operates near the current baseline altitude of 463 km - no 
tether operations (1994-2004) 
Case I1 SS operates at lower variable altitudes to maximize 
performance benefits - no tether operations (1994-2004) 
Case I11 SS operates at lower variable altitudes to maximize 
performance benefits - tethered Shuttle operations (1994-2004) 
Case IV SS operates near the current baseline altitude of 463 km - 
tethered Shuttle and OTV operations (1999-2004) 
Case V SS operates at lower variable altitudes to maximize 
performance benefits - tethered Shuttle and OTV operations 
(1999-2004) 
Three Space Station tether operational scenarios are considered for the 
ll-year study period. In all 3 scenarios the variable altitude approach 
(Case 111) is used from 1994-1998. Beginning in 1999 three choices are 
available, (1) continue with Case I11 (no tethered OTV launches), ( 2 )  
raise the SS to 463 km and use Case IV (tethered OTV launches), or ( 3 )  
apply Case V (tethered OTV launches at variable altitude). Benefits for 
the three approaches are presented. 
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2 .1.1 General Ground Rules. The Space Station IOC date of 1994 is used as a 
starting point for tether operations with an eleven year period 
(1994-2004) selected since it spans a full solar cycle and covers the 
full variation in atmospheric drag expected (varying density) at SS 
altitudes. Projected variations in Space Station mass, area, and 
atmospheric density were obtained from the Martin Marietta Space 
Station Study Team and were incorporated into the analysis to determine 
orbit drag decay rates. In all cases the SS was assumed to be at an 
orbit inclination of 28.5 degrees. A Space Station altitude of 463 km 
is used as a non-tether baseline with a 2-burn (Hydrazine system) 
reboost every 90 days for station keeping (Case I). The variable 
altitude (non-tether) approach (Case 11) is used as' an alternate 
improved baseline for final comparisons, and uses the same type of 
reboost as Case I. Case I11 (variable altitude - tether approach/no 
OTV) also uses a 90 day reboost cycle, but uses the tethered Shuttle 
deployment to raise the SS apogee to the proper altitude, followed by a 
single burn of the SS reboost system. 
A direct insertion Shuttle cargo delivery capability of 20,729 kg was 
assumed for the reference altitude of 463 km with a sensitivity of 
-26.94 k g / h  for other altitudes. The weight of the Orbiter at SS 
departure is assumed to be 99,750 kg in all cases and tether lengths 
are to prevent the Orbiter from descending below 185 km after 
tether release. The Orbiter accomplishes its deorbit CMS burn at the 
following apogee passage. CNS propellant scavenging benefits were 
determined using the methods developed in the previous Phase I1 study 
phase. 
selected 
The MSFC Model 8 (low) mission model (July 1985) was used throughout 
the study. This model shows 6-19 Shuttle visits (average of 13) 
annually in the 1994-2004 time period with 6-9 OTV launches (average of 
8) annually in the 1999-2004 time period at the Space Station. 
For tether operations, a static release (non-swinging tether) is used 
with an 8-hour deployment. The tether is required to have a minimum 
factor of safety of 2.0 in all cases and is to be composed of braided 
Kevlar 49 material with a 0.25 mm Teflon jacket which provides multiple 
reuse capability. Tether lengths are selected to provide the 
capability for deorbiting 3,175 kg of waste every 90 days and also 
shall have the capability to deorbit an external tank (31,750 kg), in 
addition to its regular tethered Shuttle deployments and OTV launch 
operations. 
Tether length requirements for  Shuttle deployments v a r y  from 33km (Case 
111) to a maximum of 52 km (Case IV). Corresponding tether lengths for 
waste disposals vary from 59 km to 73 km, respectively, with 4-6 km in 
length added for external t ank  disposals. A maximum tether length of 
150 km has been selected for tethered OTV launches. Maximum tether 
tension values vary from 10,700 N (Case 111) to 15,500 N (Case IV) for 
Shuttle deployments, up to 20,000 N for OTV launch assists (Cases IV 
and V). Tension values for tethered waste disposals and external tank 
deorbits are in the 1,200 N and 9,000 N range, respectively. Maximum 
power dissipation requirements for Case I11 varies from 25 kw for the 
tethered Shuttle deployment to 33 kw for the external tank deorbit. 
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2.1.2 
Maxim power dissipation requirements for Case IV vary from 50 kw for 
the tethered extebl tank deorbit to 56 kw for the tethered Shuttle 
deployment. The maximum power dissipation requirement for the tether 
OTV launch (Cases IV and V) is approximately 220 kw. Maximum power 
dissipation requirements for tether waste disposals are in the 4-6 kw 
range. Power required to retrieve the tether after release of payloads 
is small (several kw) for retrievals after Shuttle deployments, waste 
disposals, and FT disposals. Retrieval of the tether with its end 
effector after OTV release would require about 26 kw of power, if 
accomplished in 8 hrs. The preceeding tether tension and power 
requirements determined by Phase I1 study methods, were independently 
checked by Tethered Satellite System personnel using the Model 1B 
Dynamics Program and were found to have adequate accuracy (within 5 % ) .  
Variable S w e  Station Altitude Analysis. For the variable Space 
Station altitude case with tethered deployments of the Shuttle every 90 
days (Case 111) an average atmospheric density and SS ballistic 
coefficient (W/C&) was selected for each year of the 11-year solar 
cycle (1994-2004). Minim and maximum Space Station altitudes were 
determined for each year (using the density and ballistic coefficient 
data) so that the Space Station decayed from the maximum to minimum 
altitude in 90 days (see Case I11 on Fig. 2). A tether deployment of 
the Shuttle at minimum altitude (varies from 305-370 km) causes the 
Space to reach an apogee corresponding to the maximum altitude 
(Fig. at which point the Space Station uses its reboost propellant 
to circularize the orbit (see also Fig. 3). 
Station 
2), 
Case I (Space Station at 463 km - no tether operations) and Case I1 
(Space Station at variable altitude - no tether operations) are also 
shown on Fig. 2 since these are the baselines which are used for 
comparison. For Case I, the minimum altitude is a constant 463 km with 
the maximum altitude varying as shown (Fig. 2) for 90 day reboosts of 
the Space Station. For Case 11, minimum and mavimum altitudes were 
determined in the same way as for Case 111, except all reboosts use 
Space Station propulsion and result in higher altitudes with smaller 
reboosts as shown in Fig. 2. The typical variation in Space Station 
altitude every 90 days with Shuttles arriving at the low altitude and 
at intermediate altitudes would look similar to Fig. 3 (Case 111) but 
with smaller altitude variations. 
For completeness the altitude variation for Case IV (discussed in 
2.1.3) for the years 1999-2004 and for Case V (also discussed in 2.1.3) 
for the years 1999 (low drag year) and 2003 (high drag year) are also 
shown in Fig. 2. Both Case IV (fixed altitude) and Case V (variable 
altitude) involve tethered Shuttle and OTV launches during the last 6 
years of the study period. 
Benefits of Case I11 over Case I, discussed in Section 2.1.4, are made 
up the direct benefit of increased cargo weight for all flights flying 
at lower altitudes plus integral OMS propellant scavenged on the 4 
yearly tethered Shuttle deployments minus additional SS propellant 
required for reboost at the lower altitudes. The benefits of Case I1 
over Case I (appreciably less than for Case 111), also discussed in 
Section 2.1.4 are similarly determined, but do not include any OMS 
propellant scavenged. 
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2.1.3 Tether Assisted Launch of OTV, 1999-2004. Starting in 1999 tethered 
OTV launches are possible from the Space Station. All of these 
launches (an average of 8 per year for 6 years) generally go to 
geosynchronous orbit and would be tether-launched from the top of the 
Space Station. 
The first approach, similar to the Phase I1 study, would be to tether 
launch the OTV with the Space Station operating near the fixed altitude 
of 463 km (Case IV) as shown in Fig. 3. Fig. 4 shows a typical 
sequence of tethered Shuttle and OTV launches to balance the Space 
Station momentum about this reference altitude. In this case the Space 
Station is left in an elliptical orbit and all of the station keeping 
propellant is saved. Fluctuations in the average altitude are 2 24 km 
about the nominal altitude of 463 km. 
As shown in Fig. 4 (for a typical year of 16 Shuttle visits), 8 of the 
Shuttle flights have tethered deployments every 45 days alternating 
with 8 tethered OTV launches at about the same interval (about 22 days 
later), with 8 extra Shuttle flights (non-tethered) arriving at an 
average altitude of 463 km. Benefits of Case IV over Case I, discussed 
in Section 2.1.4 are made up of the direct benefit of cargo delivery 
weight increases for flights to lower average altitudes plus integral 
CMS propellant scavenged on the 8 tethered Shuttle deployments, plus 
OTV propellant savings from tether launches, plus SS orbit station 
keeping propellant saved. 
The second approach combines a variable altitude scenario with tethered 
OTV launches (Case V) and combines some of the features ar,d benefits of 
both Case I11 and Case IV in the 1999-2004 time period. Two years were 
investigated (1999 and 2003) to determine the potential benefit for 
this type of operation, with altitude ranges shown in Fig. 3 .  
Altitudes and benefits are expected to show intermediate values to 
those shown for the two selected years. As with Case IV, the Space 
Station is left in an elliptical orbit and all of the station keeping 
propellant is saved. 
As shown in Fig, 5 (for a typical year of 16 Shuttle visits), all of 
the Shuttle flights are used in the tether deployed mode and occur 
about every 23 days with 8 tethered OTV launches alternating with every 
2 Shuttle deployments at 45 day intervals. This case (Case V) allows 
the Space Station to operate at intermediate minimum altitudes (348-383 
km) where drag is also a significant contributor to the momentum 
balance. Benefits of Case V over Case I, discussed in Section 2.1.4, 
are up of the direct benefit of increased Shuttle cargo weight at 
the lower altitudes plus @IS propellant scavenged on all Shuttle 
flights, plus OTV propellant saved on all OTV launches, plus SS orbit 
station keeping propellant saved. Fluctuations about an average yearly 
SS altitude are 2 48 km (approximately twice the variation for Case IV 
at the higher altitude). 
made 
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2nefits Sunnnary. Results of the study are illustrated with the bar 
mrts shown in Fig. 6 (Case I11 vs Case I) and Fig. 7 (Cases IV and V 
3 Case I). For comparison purposes the average benefit of Case I1 
ver Case I is 13,700 kg/yr for 11 years, with Case I11 over Case I 
lowing an average benefit of 41,700 kg/yr (or 3 times the benefit). 
31 convenience, all cases are compared to Case I, initially, and then 
Dmpared to Case I1 in a final summary since it is assumed that the 
pace Station will eventually use a variable altitude scenario in 
ither case to take advantage of the cargo savings. 
3r the first 5 years (1994-1998) all 3 approaches discussed in 2.1 
ill utilize Case I11 (variable altitude - no'oTv). This benefit 
verages about 17,800 kg compared to Case 11, or an average savings of 
Shuttle flights in 5 years. 
f Case IV is used for the last 6 years (1999-2004) as shown in Fig. 7, 
wings average about 47,100 kg compared to Case I but fall short of 
he average savings of 50,900 kg/yr of Case I11 over Case I. For this 
eason and the fact that an average of 21  tether operations are 
equired annually for Case IV (compared to 8 for Case 111), continuing 
ase I11 operations for the full 11 years would be recommended over the 
hange to Case IV in 1999. 
aximum benefits are achieved if tethered Shuttle deployments and 
ethered OTV launches are combined in a variable altitude scenario 
Case V ) ,  as shown in Fig. 7. Benefits of Case V over Case I11 are 
pproximately double that shown for 1999 and about 70% higher for the 
ear 2003. The two preferred approaches are therefore a) Case I11 
perations from 1994-2004 and b) Case I11 operations from 1994-1998 and 
ase V operations from 1999-2004. 
aintaining the Space Station at a variable altitude for the full 
l-year period, without tethered OTV operations would require an 
verage of 8 tether Operations annually (4 tethered Shuttle deployments 
nd 4 waste disposals). Average annual benefits for Case I11 vs Case 
I would be 27,500 kg/yr and would result in a savings of 14 Shuttle 
lights out of a total of 143 Shuttle flights in 11 years. A n  OMV 
peration would be required for each of the non-tethered OTV launches. 
f in the variable altitude mode for the 
irst 5 years (1994-1998) with tethered Shuttle launches (Case 111) and 
hen changed to a variable altitude with tethered Shuttle and tethered 
TV launches (Case V)  for the last 6 years (1999-2004), the number of 
early tether operations would reach a maximum of about 30 tether 
perations per year (includes 4 annual waste disposals). Average 
nnual benefits for this (Case III/Case V) vs. Case I1 approach would 
esult in an average benefit of 47,200 kg per year for the ll-year 
eriod. This would result in a savings of about 22 Shuttle flights our 
f a total of 143 Shuttle flights compared to the optimum non-tethered 
pproach (Case 11) for the 1994-2004 time period. 48 OMV proximity 
perations would also be eliminated in the last 6 years by tether 
aunching the OTV. 
the Space Station is operated 
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2.2 Mission Ope rations. As previously discussed, significant benefits can 
be obtained by initiating tether operations on the Space Station as 
soon as possible. These benefits appear in the form of increases in 
effective cargo weight delivered, which ultimately results in the 
reduction of the number of Shuttle visits required (10-15%) to 
accomplish the missions of the Space Station over the 1994-2004 time 
period (and beyond). Operationally, tether operations add time to the 
Shuttle and OTV operations and impose a higher level of gravity (up to 
several milli-g's) for several hours. The anticipated non-tether 
(baseline) and tethered approaches are therefore compared. 
0 
A comparison between the baseline and tethered Shuttle deployments is 
depicted in Fig. 8. One of the prime concerns (currently being 
evaluated at JSC) is the effect of plume impingement and contamination 
from the Orbiter RCS thrusters on the Space Station. For this reason, 
efforts have been made to minimize those effects. 
For the baseline case, the Orbiter will initiate a V bar separation 
rate 0.2 FPS from the Space Station along its flight path using its 
low 2 mode thrusters. This maneuver will move the Orbiter ahead about 
120 ft in 10 minutes. At this point, another low thrust maneuver will 
accelerate the separation rate to 1.0 FPS along the R bar descent path 
which will cause the Orbiter to be about 800 ft ahead and 500 ft below 
the Space Station at about 25 minutes from separation. At this point, 
the Orbiter is far enough away to change attitude and do a 3.0 Fps 
retrograde burn to move into position for deorbit and reentry 
operations some time later, as will be discussed. 
of 
For the tethered Shuttle deployment the proximity operations are very 
similar, except that the Orbiter will move to a position slightly ahead 
and about 1 km below the Space Station after about 40 min (see Fig. 
8 ) .  At this point, gravity gradient forces will be high enough to 
permit normal tether deployment, using the tether deployer system to 
control the rate of Shuttle separation from the Space Station. 
A comparison between the baseline and tethered Shuttle deployments 
through deorbit and l d n g  is presented in Fig. 9. Note that the 
total time, for the tethered approach is about 12 hrs compared to 6 hrs 
for the' baseline case. A standard tether deployment time of 8 hrs 
(from separation from the Space Station to tether release) has been 
used throughout our studies based on a conservative approach to 
minimize tether librations and also to reduce heat dissipation 
requirements at the deployer. Retrieval times of 8 hrs have also been 
used throughout. 
Although the 8 hr deployment period (which includes fuel scavenging 
operations) is a major contributor to the increased time for 
deployment, deorbit, and landing, almost one-half of the period is also 
devoted to the Orbiter cold soak and major portion of the Orbiter final 
preparation periods which are common to the baseline approach. The 
other prime contributor to increased time is the Shuttle Interface 
Deployment Module (SIDM) attachment and checkout operations. Other 
portions of the operation are similar to the non-tethered deployment. 
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Overall time for tether deployment operations associated with a 
tethered Shuttle deorbit is slightly under 24 hrs. This includes a 
10.35 hr period from system activation until Shuttle release (Fig. 91, 
an 8 hr period for retrieval and docking of the Payload Interface 
Deployment Module (PIDM) with SIDM attached, and a 5.2 hr period for 
transferring and cold gas at the fuel depot and for deactivation 
and storage of systems. By enlarging the motor/generator system (and 
radiators) it may be possible to reduce the deployment period by 2-3 
hrs and also to reduce the retrieval time by a similar amount. 
Overall, Shuttle tether operation time period would be expected to 
remain in the vicinity of 18-24 hrs. 
fuels 
the 
The baseline OTV deployment, as currently envisioned, involves the use 
of the Orbital Maneuvering Vehicle (OMV) to move the OTV away from the 
Space Station and place it on a departure path so that the OTV is 
approximately 37 km (20 nmi) away from the Space Station within 2 hrs 
of departure. At this point, the OTV would prepare for its mission to 
high orbit with main engine burn following. The OMV would return to 
the Space Station within several hours ofmission initiation. 
For the tethered OTV launch, the OMV operation would be completely 
eliminated. The Mobile Remote Manipulating System (MRMS) would move 
the OTV (with payload) from its hangar and attach it to the PIDM near 
the deployer. The PIDM in-line cold gas thrusters would provide tether 
tension to move the OTV to a position about 1 km above the Space 
Station with normal tether deployment following, similar to the Shuttle 
deployment. The overall time for tethered OTV operations is 
approximately 19 hrs, including 16 hrs for deploymcnt and retrieval and 
the remaining time pre-deployment and post-retrieval operations. OTL' 
tether operation time would be expected to remain in the 16-19 hr time 
period. 
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3 . 0  TEI'HER DEF'WYER DESIGN CONCEPTS 
The deployer designs considered all aspects of a tether system including 
interfaces with the Space Station and Shuttle. The sequence of events 
from launch through placement of the deployer on the Space Station, 
tether operations at the Space Station and return to earth has been 
examined. 
The Space Station configuration shown in Figure 1 is the I.O.C. version 
of This view shows 
the deployer being transported along the face of the SS using the 
plarined Mobility System. This system will also transport the MRMS, 
experiments, propulsion units, and solar panels. The deployer design 
utilizes the Mobility System making the tether deployer system more 
simple and efficient because a single deployer can be used for both 
Shuttle and OTV launch operations. 
the currently proposed 5-meter modular truss design. 
3 . 1  Tether Deployer Design Approach. Four deployer designs were prepared 
that cover a range of capabilities from the minimum case which is 
limited to Shuttle deorbits from altitudes up to 370 km, to the CYTV 
deployer with 150 km of tether. The capabilities of these systems and 
the major design parameters are shown in Table I. These four 
configurations are: 
Confimration A. This Configuration satisfies the maximum dor;nward 
deployment requirement anticipated. Deorbit of Shuttle, ET and waste 
disposal from an altitude of 463 km is possible with this design. 
Configuration B. This system has the capability to perform ET deorbit 
and waste disposal from altitudes up to 370 km in addition to the 
Shuttle deorbit function. 
Configuration C. Minimum system only capable of deorbiting the Shuttle 
from a maximum altitude of 370 km. This configuration is intended to 
provide the lowest acquisition costs. 
Configuration D. This option allows deployment of the OTV with 150 km 
of tether. This configuration has the capability to perform all the 
missions considered if employed in the transportable dual mode. 
A primary design objective was to provide an integrated system that 
includes all subsystems in one assembly that will interface with the 
Shuttle for transport to and from orbit, and will also interface 
directly with the Space Station structure. The deployer system is 
designed for return to Earth for repair, checkout and tether 
replacement. A complete spare deployer system is maintained on the 
ground to minimize down time. Table I shows that 70% of the total mass 
of the recommended Configuration D is tether mass. If the tether 
strength must be increased to assure adequate survivability, the tether 
mass Transporting 
the total deployer system to orbit is not much more costly than 
transporting only the tether with its associated support equipnent, and 
represents a much lower risk. 
will become an even larger portion of the total mass. 
- 14 - 
TABLE I CONFIGURATION SUMMARY 
COUFIGURATION REELSIZE TOTAL TETHER MAX l.mFlJB MAX 0 
L/D(M) MASS MASS TENSION SIZE POWER 
(KG) (KG) (N) L(KM)/D(MM) (Kw) 
C 1.22/1.4 2,389 1,312 10,676 33/7.11 25 
B 1.52/1.68 3,878 2,504 10,676 63/7.11 33 
A 1.83/1.98 5,796 3,858 15,480 79/8.13 56 
D 2.74/2.36 11,113 7,717 20,020 150/8.13 219 
NOTE: Tether diameter and mass include 0.25 mm thick teflon jacket on 
Kevlar tether for atomic oxygen protection. 
3.2 hfiguration D. Figure 10 shows deployer configuration D which provides 
the greatest versatility of any system considered. It was designed to 
accomcdate the OTV launch with 150 km of tether. Since this requirement 
is greater than any other shown in Table I this system can also be used 
to deorbit the Shuttle, waste modules and the ET. 
The deployer support structure interfaces with the Shuttle at two sill 
trunnion fittings and one keel fitting. The reel, tether and 
motor/generator are the major contributors to the total mass and are 
placed slightly above the trunnion fitting centerline to minimize the 
overturning moment during launch. 
The reel assembly includes the level wind and fairlead roller 
assemblies. The fairlead roller, tensiometer and upper guide roller 
assemblies the tether from the level wind assembly to the docking 
cylinder. 
direct 
The power generated during tether deployment is dissipated through high 
temperature (1100oK) radiators statically mounted to the triangular 
shaped truss. 
Attachment of the deployer to the Space Station uses latches on an 
interface adapter planned for the Space Station that is required because 
most equipment will be smaller than the 5-meter truss size. The docking . 
cylinder is positioned on the center of the 5-meter truss so that the 
tether tension loads react equally at the four node points of the Space 
Station structure. 
The deployable Tether Management Boom (TMB) is used when the Payload 
Interface Deployment Module (PIDM) is being transported from the deployer 
to the Shuttle cargo bay in preparation for Shuttle deorbit operations 
and until the Shuttle has moved far enough that the tether will clear the 
edge of the 5-meter cube. The deployer is required to maintain a minimum 
tension on the tether t o  prevent slack as the Mobility System moves the 
PIDM to the Shuttle. 
- 15 - 
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Configuration D has the largest reel size that will fit into the Shuttle 
cargo bay with the reel positioned laterally, which results in the 
shortest cargo bay length requirement ( 3 . 1  M). If a larger reel is 
required, to accoIlanodate a stronger tether for example, it will have to 
be positioned lengthwise in the cargo bay and will require more cargo bay 
length. A significant increase in tether mass would result in a total 
deployer mass approaching the cargo carrying capability of the Shuttle 
making the increased cargo bay length requirement academic. 
3 . 3  Deployer Installation on Space Station. The dual keel Space Station is 
shown in Figure 11 with the Shuttle docked to one of the modules. The 
tether leads to the deployer as it will appear prior to Shuttle 
deployment for deorbit. The deployer is shown attached to the center 
cube of the lower horizontal boom for downward deployment operations. 
The deployer would be attached to the center cube of the upper horizontal 
boom for OTV deployment. These attachment locations result in forces 
that exceed the buckling strength of the compression members of the truss 
by a factor of more than two with the current Space Station structural 
member sizing. If these deployment locations are selected, the size of 
the compression members must be increase or ,  as shown in Figure 11, 
tension members must be added to reduce the bending moment on the 
horizontal booms. The present truss members are 2.00 in. O.D. x .06 in. 
wall thickness graphite epoxy tubes. These members must be increased to 
5 in. O.D. x ,125 in. wall thickness to support these high compression 
loads. If this change is made to both the upper and lower horizontal 
booms, the structural weight of the Space Station will increase by 290 
kg. The addition of tension reinforcing members would increase the 
weight by only 34 kg. Another option is to place the deployer at the end 
of the vertical keel and allow tether tension loads to be reacted 
directly into one of the twin keel trusses. 
Regardless of deployer location, tether forces will cause the Space 
Station be gravity stabilized in an attitude dictated by the position 
of the deployed mass. The Space Station attitude will be changing as the 
deployed mass librates both in the orbit plane and out of plane. Since 
these librations are unavoidable, it would appear that the ideal location 
for the deployer is in line with one of the twin keels, thus avoiding the 
need This location will cuase the 
Space Station to roll about the velocity vector up to about 18 degrees. 
This altitude change should not cause any greater problem than 
the unavoidable in-plane librations of up to about 30 degrees. Locating 
the deployer at the end of the vertical keel also avoids interference 
between the Shuttle vertical tail and the tether for all docking 
locations. 
to 
to add structure to the Space Station. 
temporary 
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COST BENEFITS 
Cost Model and Approach. The cost model developed during this study, 
Selected Applications Cost Model (STACOM), calculates all phases of the 
program costs using the technical description of the tether deployer 
system and the operational requirements. Typical inputs to the model 
include: 
o Deployer component weights; 
o 
o Operational time lines; 
o Intravehicular activity (IVA) and extravehicular activity (EVA) 
o Mean Time Between Failure (MI’BF) values for hardware components; 
o Supporting program data/cost impacts; 
o Shuttle transportation limitations/capabilities. 
Complexity factors for components and structures; 
requirements; 
The model sums the costs by program phase and hardware element to produce 
the cost for each Work Breakdown Structure (WBS) element. This model 
creates cost estimates based upon extensive historical cost data 
contained in the Martin Marietta Cost Analysis Data Base (CADB). Cost 
Estimating Relationships (CER) developed from Martin Marietta programs 
such as Tethered Satellite System (TSS), Viking and Titan as well as from 
other sources (Space Station and SAMSO unmanned Spacecrafter) were used 
to estimate the costs of the STAIS tether deployer system. 
Cost Benefits Surnmaq.  The STACOM program was used to develop program 
costs, calculate the Life Cycle Costs (Lcc), determine the net benefits 
of the tether operations, evaluate competing configurations and 
operational scenarios, perform sensitivity analyses, and provide funding 
requirements by WBS and by year. A l l  costs are presented in Constant 
Fiscal Year (CFY) 1987 dollars. 
Costs were assessed for the 4 configurations (both singularly and in 
combinations) discussed in Section 3.0 and benefits determined for the 5 
operational scenarios identified in Section 2.0. The results are 
summarized in Table I1 which identifies the number of tethered Shuttle, 
OTV and Wast Module deployments plus non-tethered Shuttle visits; the 
deployer system costs through developent and fabrication of the flight 
hardware; Life Cycle Costs (LCC); net benefits relative to non-tethered 
Space Station operations at both optimum altitude (Case 11) and at 463 km 
(Case I) and; benefit to cost ratio (B/C) also relative to non-tether 
Cases I and 11. 
The data on Table I1 show that the scenario selected has more influence 
on the net benefits available than the configuration selected. The 
recommended approach, i.e. Configuration D and scenario Case IIW’ 
(Optimum variable altitude for STS and OTV launches) yields the maximum 
net benefit ($1.89B) with a relatively high B/C of 2.8 (both relative to 
the optimum non-tether altitude (Case 11)). The B/C is an indication of 
risk. If B/C approaches 1.0, any uncertainty in costs or benefits could 
completely erode the net benefits. With a B/C of 2.8 risk of not 
achieving significant net benefits is very low. 
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Table 11 Tether System Options Costs. Operations and Benefits Summary 
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If reducing the Space Station altitude to the levels required for optimum 
tether operations (305 to 370 km) is not acceptable for other 
considerations (e.g., more severe atomic oxygen environment, or 
acceleration from drag) $914M in net benefits can be reaped by deploying 
Shuttles and OTV’s with the Space Station at a nominal altitude of 463 
km. 
Figure 12 presents the net cost benefits (relative to Case 11) 
accumulated as a function of year for Configuration D. These curves show 
that the initial investment (including transportation to the Space 
Station) of $175M is recovered in about 2.5 years. In 1999, when the OTV 
becomes operational, the choice of three scenarios is available. 
Continuing with Case I11 results in a net benefit of $1.22B after 11 
years. Incorporating Case V results in $1.89B worth of net benefits 
while Case IV provides $834M in cost benefits. 
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5.0 CONCLUSIONS 
The following conclusions may be drawn from the results of the STAIS 
Phase I11 study: 
A. 
B. 
C. 
D. 
E. 
F. 
G. 
H. 
The use of tether assisted launches of Shuttles and OTV’s from the 
Space Station result in net increases in effective cargo weight, 
compared to the optimum non-tether approach (Case 11), varying from 
15,000 kg in 1994 (Case 111), to 89,100 kg in 2003 (Case V ) ,  
The maximum benefits (89,100 kg) result from the use of tethers for 
launching both Shuttles and OTV’s from the optimum variable 
altitude, (Case V ) .  This approach requires the largest number of 
tether operations (up to 30/year) and results in more frequent 
disruption of the Space Station altitude, attitude and microgravity 
environment. 
Potential net cost benefits over the 11 year period range from $ 1 . 3  
billion for the Space Station operating at the optimum variable 
altitude (Case 111) for 11 years to $1.9 billion for Case V ,  
launching both Shuttles and OTV’s from the optimum variable 
altitude. 
Continuing the optimum variable altitude Shuttle deorbits over the 
11 year period (Case 111) is more cost effective than returning to 
463 km when the CYW becomes operational in 1999 and using tether 
assisted launches of both STS and OTV (Case IV). This approach also 
allows the use of smaller deployment hardware and fewer tether 
operations; 4 per year without waste disposal or 8 per year with 
waste disposal. 
The cost benefits are much more dependent upon the operational 
scenario selected than on the hardware configuration used to 
implement that scenario. 
If Space Station operations are restricted to altitudes near the 463 
km currently planned, net benefits of $914 million are available by 
using tether assisted OTV and Shuttle launches starting in 1999 
(Case IV) . 
Tether replacement frequency is the most sensitive parameter 
effecting costs, particularly at the lower numbers of tether uses. 
Increasing tether strength in order to assure at least 20 uses 
appears to be cost effective. 
Operational impacts to the Space Station such as acceleration 
levels, attitude variations and orbit perturbations are inherent to 
tether applications discussed in this report. Overall strategy for 
tether usage must consider the compatibility aspects for other Space 
Station users. 
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6.0 RECXNMENDATIONS 
6.1 Configuration Recommendation. We reconanend implementation of 
Configuration D because it provides maximum versatility at a moderate 
increase in initial cost. This study has shown that the operational 
scenario has much more influence on net cost benefits than the 
implementing hardware and Configuration D supports all scenarios 
evaluated. The excess capability available with this configuration 
during the first five years of operation could be used to: (1) increase 
tether lifetime and reduce recoil by using a large safety factor, ( 2 )  
gain operational experience with all subsystems operating with large 
safety margins, and (3) possibly reduce Shuttle deployment time. 
6.2 Reconmendations for Future Activities. The following studies, test, and 
development activities are recommended in order to facilitate 
implementation of the tether deployment system on Space Station: 
A. 
B. 
C. 
D. 
E. 
F. 
Work closely with the Space Station project to coordinate 
requirements and operations. 
Perform test and analyses to develop design and reuse criteria and 
inspection techniques to assure adequate tether lifetime. 
Continue analyses and initiate testing to demonstrate slack tether 
response following payload release and/or a tether break. 
Perform studies leading to a flight demonstration of angular 
momentum transfer and tether dynamics. 
Automate performance benefits analysis and couple it to the cost 
model (STAOM) developed during this study. 
Initiate preliminary design studies leading to development of space 
qualified motor/generator/reel assemblies with up to 300 horsepower. 
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